


বিষয়: ২০২৩-২০২৪ অর্থবছরের রাজস্ব এবং উন্নয়ন বাজেটের অনুমোদিত ক্রয়-পরিকল্পনা ওয়েবসাইটে প্রকাশ।

ধর্ম বিষয়ক মন্ত্রণালয়ের ২০২৩-২০২৪ অর্থ বছরের বাজেটের অনুমোদিত ক্রয়-পরিকল্পনা ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

০২। বিষয়টি অতীব জরুরী।

সংযুক্তি: বর্ণনামতে ০৩ (তিন) পাতা।

প্রোগ্রামার
আইসিটি শাখা
ধর্ম বিষয়ক মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।



মুহা: আবু তাহির
সিনিয়র সহকারী সচিব
ফোনঃ ৫৫১০০৬৪৮
e-mail: admin_sec1@mora.gov.bd

ইউ.ও নোট নম্বর: ১৬.০০.০০০০.০০১.০৭.০০৩.১৫.৭০৩

তারিখ: ০৮ শ্রাবণ ১৪৩০
২৩ জুলাই ২০২৩

সদয় জ্ঞাতার্থে/কার্যার্থে প্রেরণ করা হল (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. যুগ্মসচিব (প্রশাসন), ধর্ম বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. উপসচিব (প্রশাসন), ধর্ম বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৩. সচিব মহোদয়ের একান্ত সচিব, ধর্ম বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
৪. সহকারী সচিব (বাজেট), ধর্ম বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৫. হিসাবরক্ষণ কর্মকর্তা, ধর্ম বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৬. অফিস কপি/মাস্টার ফাইল।

Annual Procurement Plan for Goods : Operating Budget

FY 2023-2024

Ministry	Ministry of Religious Affairs	BBD 41,200,000.00	in figure
Procuring Entity Name	Ministry of Religious Affairs		

Goods Procurement : Processing Schedule

S.L	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT.....)	Time for Processing		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
						Planned Dates	Actual Dates							
1	Entertainment	DPM	Secretary	GOB	BBD 3,000,000.00	Planned Dates	7	8	9	10	11	12	13	14
						Planned Dates								
						Actual Dates								
2	Seminar/Conference	DPM	Secretary	GOB	BBD 1,500,000.00	Planned Dates								
						Planned Dates								
						Actual Dates								
3	Postal	DPM	Secretary	GOB	BBD 800,000.00	Planned Dates								
						Planned Dates								
						Actual Dates								
4	Advertisement	DPM	Secretary	GOB	BBD 800,000.00	Planned dates								
						Planned Days								
						Actual Dates								
5	Purchase of Books and Periodicals	OTM/RFQ	Secretary	GOB	BBD 800,000.00	Planned Dates								
						Planned Days								
						Actual Dates								
6	Publications	OTM/RFQ	Secretary	GOB	BBD 1,000,000.00	Planned Dates	01.01.24	07.01.24	14.01.24	16.01.24	19.01.24	30.01.24		
						Planned Days	0	7	7	2	2	11	30	
						Actual Dates								
7	Training	DPM	Secretary	GOB	BBD 5,500,000.00	Planned Dates								
						Planned Days								
						Actual Dates								
8	Supply of Petrol & Lubricant	DPM	Secretary	GOB	BBD 3,800,000.00	Planned Dates								
						Planned Days								
						Actual Dates								

২১/০৭/২০২০
মুহাঃ ইয়াকুব আলী জুলামাভী
প্রশাসনিক স্তরকর্তা (প্রশাসন-১)

মুহাঃ সাদেব আলী মতল
মুহাঃ সাদেব আলী মতল
মুহাঃ সাদেব আলী মতল

২০/০৭/২০২০
মুহাঃ ইয়াসিন জামান
মুহাঃ ইয়াসিন জামান
মুহাঃ ইয়াসিন জামান

S.L	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT.....)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14
9	Supply of CNG	DPM	Secretary	GOB	BBD 1,700,000.00	Planned Dates Planned Days							
						Actual Dates							
10	Supply of Stationery- Computer related items	OTM/RFQ	Secretary	GOB	BBD 1,500,000.00	Planned Dates Planned Days	01.11.23 0	08.11.23 7	15.11.23 7	18.11.23 3	22.09.23 2	02.11.23 14	33
						Actual Dates							0
11	Stamp and Seal	OTM/RFQ	Secretary	GOB	BBD 500,000.00	Planned Dates Planned Days	01.03.24 0	07.03.24 7	14.03.24 7	16.03.24 2	19.03.24 2	30.03.24 11	30
						Actual Dates							0
12	Supply of Office Stationery - general	OTM/RFQ	Secretary	GOB	BBD 1,800,000.00	Planned Dates Planned Days	25.09.23 0	02.09.23 7	09.09.23 7	13.09.23 3	15.09.23 2	29.09.23 14	33
						Actual Dates							0
13	Supply of Office Stationery - gift and other	OTM/RFQ	Secretary	GOB	BBD 2,300,000.00	Planned Dates Planned Days	03.10.23 0	10.10.23 7	17.10.23 7	20.10.23 3	21.10.23 3	31.10.23 12	32
						Actual Dates							0
14	Dress	OTM/RFQ	Secretary	GOB	BBD 700,000.00	Planned Dates Planned Days	01.01.24 0	07.01.24 7	14.01.24 7	16.01.24 2	19.01.24 2	30.01.24 11	30
						Actual Dates							0
15	Innovation	DPM	Secretary	GOB	BBD 2,500,000.00	Planned Dates Planned Days							
						Actual Dates							
16	National Strategy	DPM	Secretary	GOB	BBD 1,000,000.00	Planned Dates Planned Days							
						Actual Dates							
17	Festival Religious	OTM/RFQ	Secretary	GOB	BBD 2,500,000.00	Planned Dates Planned Days	13.09.23 0	27.09.23 14	04.10.23 5	07.10.23 3	11.10.23 2	25.10.23 14	40
						Actual Dates							
18	Maintenance & Repair of Vehicles	DPM	Secretary	GOB	BBD 1,200,000.00	Planned Dates Planned Days							
						Actual Dates							
19	Maintenance of Furniture	OTM/RFQ	Secretary	GOB	BBD 600,000.00	Planned Dates Planned Days	13.09.23 0	27.09.23 14	04.10.23 5	07.10.23 3	11.10.23 2	25.10.23 14	40
						Actual Dates							

মুহঃ ইয়াকুব আলী জ্বলাখাতী
প্রশাসনিক কর্তৃকর্তা (প্রশাসন-১)

২৬/০৭/২০
মুহঃ আবু তাহির
সিনিয়র সহকারী সচিব

মুহঃ নারের আলী সতল
মুহঃ সচিব (প্রশাসন)

মুহঃ হামিদ জব্বার
সচিব

S.L	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT.....)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature
1						7	8	9	10	11	12	13	14
20	2 Servicing & Maintenance of Computer	DPM	Secretary	GOB	BBD 600,000.00	Planned Dates Planned Days Actual Dates			Direct Purchase As per PPR-2008				
21	Maintenance of Office Equipment	DPM	Secretary	GOB	BBD 600,000.00	Planned Dates Planned Days Actual Dates			Direct Purchase As per PPR-2008				
22	Supply and Installation of Computer and Accessories	OTM/RFQ	Secretary	GOB	BBD 600,000.00	Planned Dates Planned Days Actual Dates	01.01.24 0	14.01.24 14	19.01.24 5	21.01.24 2	23.01.24 2	06.02.24 14	37
23	Supply of Office Stationery Machineries	OTM/RFQ	Secretary	GOB	BBD 800,000.00	Planned Dates Planned Days Actual Dates	10.11.23 0	24.11.23 14	29.11.23 5	02.12.23 2	04.12.23 2	18.12.23 14	38
24	Supply and installation of Office Furniture	OTM/RFQ	Secretary	GOB	BBD 800,000.00	Planned Dates Planned Days Actual Dates	10.11.23 0	24.11.23 14	29.11.23 5	02.12.23 2	04.12.23 2	18.12.23 14	38
25	Supply of Office Stationery (Secretary Mosque)	OTM/RFQ	Secretary	GOB	BBD 800,000.00	Planned Dates Planned Days Actual Dates	01.02.24 0	14.02.24 14	19.02.24 5	21.02.24 2	23.02.24 2	08.03.24 14	37
26	Others Devices and Equipments	OTM/RFQ	Secretary	GOB	BBD 3,500,000.00	Planned Dates Planned Days Actual Dates	01.02.24 0	14.02.24 14	19.02.24 5	21.02.24 2	23.02.24 2	08.03.24 14	37
				Total :	BBD 41,200,000.00								

In Word : Four Core Twelve Lac Taka Only

২১/০৭/২০২০
মুহাঃ ইয়াকুব আলী জুলমাতী
পশাসনিক কর্তৃকর্তা (প্রশাসন-১)

২৬/০৭/২০২০
মুহাঃ আবু তাহির
সিনিয়র সহকারী সচিব

১১/০৭/২০
নামের আলী মতল
মুসাবিব (প্রশাসন)

২০/০৭/২০
মুঃ আবু হামিদ জামাদার
সচিব