

Annual Procurement Plan for Goods : Non-Development Budget

FY 2020-21

Ministry

Ministry of Religious Affairs

Budget

23,530.00

in '000

Procuring Entity Name

Ministry of Religious Affairs

Sl. No	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT in '000)	Time Codes for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Entertainment	DPM	Secretary	GOB	BDT 2,000.00	Planned Dates							Direct Purchase As per PPR-2008
						Planned Days							
						Actual Dates							
2	Seminar/Conference	DPM	Secretary	GOB	BDT 1,000.00	Planned Dates							Direct Purchase As per PPR-2008
						Planned Days							
						Actual Dates							
3	Postal	DPM	Secretary	GOB	BDT 130.00	Planned Dates							Direct Purchase As per PPR-2008
						Planned Days							
						Actual Dates							
4	Advertisement	OTM/RFQ	Secretary	GOB	BDT 500.00	Planned Dates							0
						Planned Days							
						Actual Dates							
5	Purchase of Books and Periodicals	OTM/RFQ	Secretary	GOB	BDT 400.00	Planned Dates							0
						Planned Days							
						Actual Dates							
6	Publications	OTM/RFQ	Secretary	GOB	BDT 500.00	Planned Dates							0
						Planned Days							
						Actual Dates							
7	Training	DPM	Secretary	GOB	BDT 3,000.00	Planned Dates							Direct Purchase As per PPR-2008
						Planned Days							
						Actual Dates							
8	Supply of Petrol & Lubricant	DPM	Secretary	GOB	BDT 2,500.00	Planned Dates							Direct Purchase As per PPR-2008
						Planned Days							
						Actual Dates							

[Signature]
29.06.2020

[Signature]
29.6.2020

[Signature]
29.6.2020

[Signature]
29.06.2020

[Signature]
29.06.2020

[Signature]
29/6/2020

9	Supply of CNG	DPM	Secretary	GOB	BDT 1,100.00	Planned Dates							
						Planned Days							
						Actual Dates							
10	Supply of Stationery-Computer related items	OTM/RFQ	Secretary	GOB	BDT 800.00	Planned Dates	01.11.20	08.11.20	15.11.20	18.11.20	22.11.20	02.12.20	
						Planned Days	0	7	7	3	2	14	33
						Actual Dates							0
11	Stamp and Seal	OTM/RFQ	Secretary	GOB	BDT 400.00	Planned Dates	02.05.21	16.05.21	23.05.21	26.05.21	31.05.21	01.06.21	
						Planned Days	0	14	6	3	2	14	39
						Actual Dates							0
12	Supply of Office Stationery-general	OTM/RFQ	Secretary	GOB	BDT 1,200.00	Planned Dates	25.10.20	02.12.21	09.12.20	13.12.20	15.12.20	29.12.20	
						Planned Days	0	7	7	3	2	14	33
						Actual Dates							0
13	Supply of Office Stationery-gift & other	OTM/RFQ	Secretary	GOB	BDT 1,000.00	Planned Dates	25.10.20	02.11.21	09.11.20	13.11.20	15.11.20	29.11.20	
						Planned Days	0	7	7	3	2	14	33
						Actual Dates							0
14	Dress	OTM/RFQ	Secretary	GOB	BDT 300.00	Planned Dates	01.11.20	15.11.20	19.11.20	24.11.20	26.11.20	17.12.20	
						Planned Days	0	14	4	3	2	14	37
						Actual Dates							0
15	Innovation	DPM	Secretary	GOB	BDT 1,500.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
16	National Integrity Strategy	DPM	Secretary	GOB	BDT 500.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
17	Maintenance & Repair of Vehicles	OTM/RFQ	Secretary	GOB	BDT 600.00	Planned Dates							0
						Planned Days							0
						Actual Dates							0
18	Maintenance of Furniture	OTM/RFQ	Secretary	GOB	BDT 300.00	Planned Dates							
						Planned Days							
						Actual Dates							
19	Servicing & Maintenance of Computer	DPM	Secretary	GOB	BDT 400.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
20	Maintenance of Office Equipment	DPM	Secretary	GOB	BDT 500.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
21	Supply and Installation of Computers and Accessories	OTM /RFQ	Secretary	GOB	BDT 700.00	Planned Dates							
						Planned Days							
						Actual Dates							
22	Supply of Office Stationery-machineries	OTM/RFQ	Secretary	GOB	BDT 700.00	Planned Dates							
						Planned Days							
						Actual Dates							

Inventory
29.06.2020

Asst
29.06.2020

Low
29.6.2020

29.06.2020

29.06.2020


29/06/2020


248


116


23	Supply and Installation of Office Furniture.	OTM/RFQ	Secretary	GOB	BDT 1,000.00	Planned Dates	10.11.20	24.11.20	29.11.20	02.12.20	04.12.20	18.12.20	
						Planned Days	0	14	5	3	2	14	38
						Actual Dates							
24	Supply of Office Stationery (Secretary Mosque)	OTM/RFQ	Secretary	GOB	BDT 500.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
25	Religious Festival	OTM/RFQ	Secretary	GOB	BDT 2,000.00	Planned Dates	13.09.20	27.09.20	04.10.20	07.10.20	11.10.20	25.10.20	
						Planned Days	0	14	5	3	2	14	40
						Actual Dates							0
Total					BDT 23,530.00 (দুই কোটি পঁয়ত্রিশ লক্ষ ত্রিশ হাজার) টাকা								0


- (ক) মন্ত্রণালয়ের অনুমোদিত টিওএন্ডইভুক্র ফন্ডপাতি হিসেবে ক্রয় করা হবে;
- (খ) সকল প্রকার ক্রয়ের ক্ষেত্রে অনুমোদনকারী কর্তৃপক্ষের অনুমোদন সাপেক্ষে ক্রয় করা হবে;
- (গ) সরকারি প্রাপ্যতা ও চাহিদাপত্র অনুসরণপূর্বক ক্রয় কার্য সম্পন্ন করা হবে;
- (ঘ) বরাদ্দকৃত অর্থ হতে ব্যয় নির্বাহ করতে হবে, অতিরিক্ত অর্থের প্রয়োজন হলে সংশোধিত বাজেটে বরাদ্দ প্রাপ্তি সাপেক্ষে অর্থ ব্যয় করতে হবে;
- (ঙ) বাজেট বরাদ্দের অতিরিক্ত টাকা ব্যয় করা যাবে না।
- (চ) ব্যয়নকারী কর্মকর্তা অর্থ ব্যয়ের ক্ষেত্রে প্রচলিত সকল বিধি বিধান অনুক্রমে করবে।



29.06.2020
(মহঃ আব্দুর রশিদ মোল্লাহ)
সহকারী সচিব(প্রশাসন-১)
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সদস্য-সচিব
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি


29.6.2020
(মাসুদ আলম)
হিসাবরক্ষণ কর্মকর্তা
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সদস্য
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি


29.6.2020
(মোঃ মোস্তফা কব্বিলা)
সিনিয়র সহকারী সচিব (বাজেট)
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সদস্য
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি


29/06/2020
(মোহাম্মদ সাইফুল ইসলাম)
সিস্টেমস এনালিস্ট
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সদস্য
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি


29.06.2020
(মোঃ সাখাওয়াৎ হোসেন)
উপসচিব(প্রশাসন)
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সদস্য
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি


29/06/2020
(গাজীউদ্দিন মোস্তফা মুন্সীর)
যুগ্মসচিব (প্রশাসন)
ধর্ম বিষয়ক মন্ত্রণালয়
ও
সভাপতি
দরপত্র/প্রস্তাব মূল্যায়ন কমিটি